
ID Task Name Duration Start Finish Resource Names

1 ISLETA BLVD. 

RECONSTRUCTION PROJECT 

(TS.2013.ISLETA)

384 days Wed 5/1/13 Mon 5/19/14 Veronica A Cid

2 Project Planning 9 days Wed 5/1/13 Thu 5/9/13 Veronica A Cid

3 Design/Analysis 156 days Fri 5/10/13 Sat 10/12/13 Veronica A Cid

11 Bidding 150 days Sat 10/26/13 Mon 3/24/14 Veronica A Cid

15 Construction 28 days Wed 4/2/14 Tue 4/29/14Veronica A Cid

16 Project Closeout 20 days Wed 4/30/14 Mon 5/19/14 Veronica A Cid
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Project: Isleta Blvd. Recostr. Proje

Date: Fri 1/17/14


